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POLREP #32

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN : GREGG CRYSTALL AND JOHN RILEY
1. SITUATION: (AS OF 1830 HOURS WEDNESDAY. APRIL 12, 1995)
A. 0SC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 4
TAT - 3
ERCS -12
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).
D. ESTIMATED COSTS:
COSTS TO DATE
04/12/95 EILING

EPA DIRECT 3 19,984 $ 38,500
EPA INDIRECT $ 31,584 $ 51,000
ERCS $ 350,285 $1,350.000
TAT $ 54,649 $ 76,000
UsCa $ 33.190 $ 34,500
UNALLOCATED $ 405,000
TOTAL $ 489,702 $1.,.955.,000

E. REMOVAIL BRANCH CHIEF DENNIS CARNEY AND SECTION CHIEF

GREGG CRYSTALL ONSITE YESTERDAY WITH OSC FOX TO VIEW SITE
OPERATIONS: MDE REPRESENTATIVES COX AND SIGILLITO ALSO
ONSITE FOR UPDATE.

II. ACTIONS TAKEN

A.

BULKING OPERATIONS CONTINUED. TO DATE, 89 DRUMS OF
FLAMMABLE LIQUIDS AND 22 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED
BY TAT DURING BULKING OPERATIONS.

AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

A.

ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT
OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN
THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO



CONTINUE DAILY.

ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND GSTAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL: IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS.

ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT GSAMPLES
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER
BUILDING.

0OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL,
STATE, AND FEDERAL AGENCIES.

ANALYTICAL DATA FOR TEST PIT SAMPLES DUE WEEK OF APRIL
21, 1995.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





